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U.S. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

I. HEADING 

DATE: November 3,1997 

SUBJECT: Central Steel and Drum, Newark, Essex Count , 

FROM: 

TO: 

New Jersey 

Gregory B. DeAngelis, OSC, USEP 
Response and Prevention Branch 

B. Sprague, 2ERRD-RPB 
J. Daloia, 2ERRD-RPB 
B. Bellow, 2CD 
T. Johnson , 5202G 
R. Cahill, 2CD-PAT 
D. Karlen, 20RC-NJSFB 
C. Petersen, 2ERRD-NJRB 
R. Byrnes, EPA-20IG 
T. Riverso, EPA-20PM-GCMB 
S . Delikat, N.IDEP 
J. Smolenski, NJDEP 
R. Swales , Newark Office of Emergency Management 

and Brownfields Coordinator 
ERD, Washington (E-mail) 
START 

POLREP No: Five (5) 

II. BACKGROUND 

Site No.: 
Delivery Order No.: 
Response Authority: 
ERNS No.: 
CERCLIS No.: 
NPL Status: 
State Notification: 
Action Memorandum Status: 
Start Date: 
Demobilization Date: 
Completion Date: 

III. SITE INFORMATION 

A. Incident Category 

JR 
2001-02-130 
CERCLA 
N/A 
NJD011482577 
Non-NPL 
NJDEP notified 
Approved July 3, 1997 
September 17, 1997 
N/ A 
N/ A 

CERCLA Incident category: Other 
Abandoned Drum Reconditioning/Recycling Facility 
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Site Description 

The Site is located at 704-738 Doremus Ayenue, .Newark, 
New Jersey, 07105. The Site is situated in an industrial 
area in the Iron Bound section of Newark and consi'sts of 
a large manufacturing building located on 8.5 acres. 
Material located at the site includes: incinerator ash; 
flammable liquids; and caustics. 

Refer to Pol rep #1 . for more detailed information, 

IV; RESPONSE INFORMATION 

A. Situation 

1. Current Situation 

All materials located at the Site have·been sampled ·and 
analyzed. Waste categorization and segregation was 
completed. Cleaning up of ash from the ' buildings and 

. floor trenches are on-going . Several small containers of 
paint and paint materials were lab packed. 

2. Removal Action to Date 

6 

. Du'ring the week of October 27, 199T, drum overpacking and 0 
debris clearing was completed. The paint vat was 
overpacked into drums. Tire piles were inspected for 
possible drums buried within the piles. Several small 
containers were found in the tire piles and the 
containers were placed in the'lab pack. Transportation 
and disposal coordination has be initiated. All 
analytical received to date was reviewed and matched 
against chain of custody forms. Missing analytical was 
requested from the lab and received . A 5 point composite 
sample was taken of the ash pile composite sample of the 
ash pile was taken and . sent for disposal analysiS . 

. Compilation of the drum logs and hazcat data sheets have 
been completed. The segregation of drums by waste group 
has been completed. The drums were stored in . the . 
cleaned-out building for protection from the weather. 
The scraping of soil in the building . trenches was 
initiated. 

3. Enforcement 

·The On-Scen~ Coordinator is current;Ly working with the 
Program Support Branch, the office of Regional Counsel 
and the NJDEP to locate viable PRPs to recover clean-up 
costs. 

o 
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B. Planned Removal Actions 

The objective of this removal action is to eliminate the 
threat to public health, welfare and the environment 
caused by the materials abandoned at the Site. The 
removal action will include: 

1.) Securing the Site. 
2.) Inventory of materials located at the Site. 
3.) Sampling and analysis of materials located on-site. 
4.) Waste categorization . 
5.) Transportation and disposal 'of all hazardous wastes 

in accordance with EPA's CERCLA Off-Site Disposal 
Policy. 

The selected mode of transportation and method of dis­
posal will be based on the analytical data. 

C. Next Steps 

Cleaning of sumps and trenches. 

Pumping of UST's. 

Transportation and disposal for all materials at the site 
to be coordinated. 

D. Key Issues 

None 

V. Cost Information 

The following information is estimated cost for the removal 
action as of October 31,1997. 

ERCS 
START 
EPA 

Total 

Cost to Date 
$101,300 
$ 
$ 

8,200 
6,000 

$115,500 

The above accounting of expenditures is an estimate based on 
figures known to the OSC at the time this report was written. 
The cost accounting provided is this report does not necessar­
ily represent an exact monetary figure which the government 
may include in any claim for cost recovery. 
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